
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:44 AM
Run date

Time

Reviewer: Soheilifard, Saman 25-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 125 Date: 19-May-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 618

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-SFN.05304-0120F4 Tower Lift 01 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L04-BNW.05304-0120F4 Tower Lift 04 Bolt Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 8.00 2.00 0.00 10.00

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00

JNM Wei TanIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW GREERIronworker 8.00 2.00 0.00 10.00

FOR Kevin KarnarIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

General Comments

Attend safety meeting at the SAS office.

Final Bolt Field Splice 3
North Shaft

Tan, Lorenzo and Eddy tension bolts on the upper half of longitudinal stiffener splice plate at A1, A2, A3,
and A4.

Tan, Lorenzo and Eddy tension bolts on the upper half of longitudinal stiffener splice plate at E1, and E2.

Luiz and Matt tension bolts from the heads on the skin plates.
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Matt tensions on the outside of the shaft from the bolt heads while Luis is holding the nuts from the inside.
They are tensioning on the skin C, skin D and skin E.

Tan, Lorenzo and Eddy tension bolts on the upper half of skin plates from inside (from the nut side) for all
the bolts that are accessible from inside the shaft.

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV
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